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PRINCETON GEOSCIENCE, INC.

15 Vandeventer Ave, « Princeton, NJ 08542
tel: 609.279.0008 « fax: 609.252.9238
www . princetongeoscience.com

May 13, 2013
Yia U.S. Mail

Mr. John Osolin

New Jersey Remediation Branch

Emergency and Remedial Response Division
U.S. Environmental Protection Agency
Region I

290 Broadway, 19™ Floor

New York, New York 10007-1866

RE: CPS/Madison Superfund Site
Monthly Progress Report #91 (April 8, 2013 to May 7, 2013)

Dear Sir:

As required by the Administrative Order on Consent entered into on October 6, 2005 BASF
(formerly Ciba Specialty Chemicals) is herein submitting Monthly Progress Report #91 detailing
activity from April 8, 2013 to May 7, 2013.

As outlined in the AOC, the report details activities undertaken during the reporting period as
well as a listing of the AOC requirements fulfilled. As required, a one month and two month
forecast of activities is also included.

Please feel free to call Joseph Guarnaccia of BASF (732 914-2516), if there are any questions or
concerns.

Sincerely,
PRINCETON GEOSCIENCE, INC.

Jémes L. Peterson, P.G.
Principal

Cc:

L. Vogel/NIDEP
Casaletto/Madsion

File & internal distribution
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CPS/Madison SUPERFUND SITE

Progress Report # 91
April 8, 2013 to May 7, 2013

This progress repoit is being submitted to the Environmental Protection Agency as a
requirement of the Administrative Order on Consent with the effective date of October 6,

2005.

Previous Month (April 8, 2013 to May 7, 2013) Activity

1. AOC Requirements and Submittals associated with this report.
e No new data packages associated with this reporting period

2. Ongoing Investigations/Activities

e Implement IRM upgrades.

e Draft interim deliverables for the human health and ecological risk assessments.

e Draft feasibility study interim deliverables

e Respond to EPA comments on RIR received via email 4/18/13

e Respond to NJDEP comments on RIR received via email 4/19/13

3. Source Area IRM (April 2013) ; .
Well Month Rate Discharge On-Site

Total(gal) (ave. gpm) MUA(gal) Recharge(gal)

CPS3A 592,630 14 ' _ _ -
WE2RB 364,422 8
Totals 957,052 122 510,158 446,894

4. Planned May 2013 Activity

e Submit interim deliverables for the human health and ecological risk assessments.

e Response to RI report comments by EPA and NJDEP

e Draft feasibility study interim deliverables

¢ Implement IRM upgrade tasks

5. Projected June 2013 Activity

e Response to RI report comments by EPA and NJDEP

cc:

Draft interim deliverables for the human health and ecological risk assessments.
Implement IRM upgrade tasks

EPA 3 copies

Lynn Vogel/NJDEP 3 copies
Casaletto/for Madsion

BASEF files & distribution




